

TO: Inspection Branch/PD/OL

DATE 5 July 1962 STATINTL

REPORT PERIOD: June 1962

CONTRACT # [REDACTED]

REPORT # Final
(If final, so state)

Contractor [REDACTED]

Address [REDACTED]

Commodity/Service Image Quality
Meter Classification EC-O Unclassified

No. Of Prototypes Contract Completion Date

The Contract is on schedule: X Yes No

The Contractor will remain within his allocated funds: X Yes No

An extension of time will be necessary: Yes X No

All phases of the technical progress are satisfactory: X Yes No

The overall performance of this Contractor is: X Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. Subject to improvement
 Unsatisfactory

Comments: This instrument was delivered to NPIC, subsequently delivered to NBS for test and evaluation program begun on 2 July 1962.

DECLASS REVIEW by NIMA/DOD

Recommended Action: Contract should be terminated.

Date of last visit to Contractor's Plant: 5 April 1962

Inspected by: [REDACTED]

Division & Extension TPOB/3591